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Title: Transportation Engineer
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Paint

Application of Pegalink & Noxyde (the 1st Intermediate Coat) on the Phase III Sockets at the North Spans

Conditions at 7:10
AmbientR.H.%Dew PointWet BulbSteel T.
65F5147F55F52F

With the blue sunny skies and improving conditions, the application of the PEGALINK primer began at
8:00 at the 5 panel points that did not receive it yesterday due to the galvanize repair. This work began at
PP 76 and moved West to PP 64 and concluded at PP80 by the morning break. The application of the
Noxyde coat was underway concurrently and by 10:00 AM break, sockets at PPs 56, 60, 84, 88, 92, and
96 were completed.
At about 9:00, during the paint applications Andy Castaldi was at the site and asked me to go up with him
to the Tower Saddle so he can take a closer look at the paint damage on the divider plates, tie rod
holes…I had informed him about yesterday. Tony, CCC’s superintendent accompanied us to the saddle
as well. He agreed that the damage to the divider plates is extensive and widespread as the galvanizing
has chipped off and rust has settled instead. As it has been done before at the west Deviation saddle, I
told them that all we need is Solvent Cleaning, Wire brushing, and painting with 2 coats of Zinc Rich
Primer per Section 75-1.05 “Galvanizing” of the Standard Specifications. Andy asked me to mark up the
locations that need to be addressed so he can get the work underway before the end of the week. It was
also agreed upon that due to the widespread damage to the tops of the divider plates, there is no need to
mark them up the limit and extent of this work is glaringly obvious. We were back down on the deck at
1bout 9:45, as of which time, painting of the sockets at the North Side Span had started with Bill and Sage
completing the painting of the sockets at PP 12.
Right before the morning break, I spoke with Tony and Mike of CCC in the presence of Jim, that John,
their QC should be the one identifying the paint damaged locations and not I or Jim. I will be checking
right behind him, I added, to do my quality assurance. Since Tony has been used to have Caltrans
inspectors conducting both QC and QA duties, he argued the merit of my argument. At the end of our
conversation, I did not know if he had indeed agreed with me or not. Moreover, I asked him to call him
and have him inspect the freshly painted sockets for blemishes and hand it over to us once done (like a
normally run QC/QA run jobs.) The response was that they do not know his location at this time!
I called Andy Castaldi in regards to my conversation with Tony and informing him that I am waiting for
CCC’s QC to check out the Tower Saddle and identify the problem areas before I conduct my QA. He
agreed.
At 10:30, Bill P. and Sage resumed the painting of the sockets located on the South Side Span with PP
16. The conditions were as follows:
AmbientR.H.%Dew PointWet BulbSteel T.
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75.7F33.944F57.5F61F

At the outset when the work began this morning, Beto, Rick, Bill, and sage were all on the bridge deck, but
following the break, Beto and Rick have been sent off to a different location.
By noon time, painting was complete and John, the QC, finished inspecting the sockets. He would leave a
red type on spots that needed repair. Jim & I did our inspection and came up with just a few more
locations; albeit, nowhere near as many as we used to find.

At about 13:15, I went to the warehouse at Pier 7 to find a steel plate on which we could apply the coating
system. I found a 1 ft x 2 ft plate which I took back to the field and handed it over to Jim, who is going to
have it painted. This will be the plate that Warren will use to test the precision of his micro probe.
It was news to me when I heard from Mike Gaya (at about 14:00) that he has sent Javier and Beto to the
Tower Saddle to clean up the troughs for the eventual painting of the damaged areas. I thought that he
was just vacuuming the place of the debris and trash that has been collected up there. However, it was
disconcerting to me when I found out late in the day (at about 14:45) from Francisco that they have
actually Solvent Wiped the divider plates as well. It was a miscommunication between Mike Gaya and I
that resulted in lack of inspection on the solvent wiping. Tomorrow, they plan on wire-brushing and
painting the damaged galvanizing on the divider plates.

At about 14:00, Bill and Sage began the application of the 1st Intermediate Noxyde to the sockets at PPs
64, 68, 72, 76, and 80. The re-coat window on the PEGALINK primer is 2 hours when the ambient
temperature is at 24C/75F. The application of the Pegalink was done at 9:45 and at 10:30the ambient was
measured to be 75.7F. The wet film thickness was measured to be 12 to 14 mils. Consequently, all
sockets for the Phase III of Load transfer on the North Spans have all been painted with the 1st coat of
Noxyde.
Following my return to the office, I continued with my documentation of the events, downloading of photos,
reading the METS’ reports…

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Javier acalaPainter 0.00 0.00 0.00 0.00

JNM sage RayPainter 8.00 0.00 0.00 8.00

JNM Rick SalcidoPainter 3.00 0.00 0.00 3.00

JNM Bill PadderatzPainter 8.00 0.00 0.00 8.00

APP Beto NarrajoPainter 4.00 0.00 0.00 4.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00 0.00 0.00 0.00

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00
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